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1. HEADING

DATE: September 6, 2002

SUBJECT: East St. Louis Lead Sites - Eagle Picher Residential Site, East St. Louis,
St. Clair County, Illinois

FROM: Kevin Turner, Thomas Cook, Mike Hams, U.S. EPA OSC, Region 5, ERB, Chicago, IE.

TO: K Mould, U.S. EPA, OSWER, Washington D.C.
R Karl, U.S. EPA, ERB Chief, Chicago, IE
B Bolen, U.S. EPA, Chief Section 2, Chicago, IE
L Nachowicz, U.S. EPA Chief Section 3, Chicago, IE
B Messenger, U.S. EPA Chief EES, Chicago, IE
V Mullms. U.S. EPA Enforcement Specialist, Chicago, IE
G Narsete, U.S EPA. Public Affairs, Chicago, IE
D Novak, U S. EPA, RPM, Chicago, IE
1 Martin, U.S EPA. ORC, Chicago, IE

J Mantote, U S. 1<PA. Chicago, IE
N Emenc, 11.S. EPA, Ciateway Team Leader, Chicago, IE
B Everetts, Illinois EPA, Springfield. IE
[ Miller. I l l inois EPA. Collmsville, II

(mould.kevm@epa.gov)
(karl.nchard@epa.gov)

(holen.bill@epa.gov)
(nachowicz.lmda@epa..gov)

(messenger.william@epa.gov)
(mulhns.valerie@epa.gov)

(narsete.virginia@epa.gov)
(novak.dion@epa.gov)

(martin.thomas@epa.go\<)
(marttote,john@epa.gov)
(emeric.noemi@epa.gov)

(bruce.everetts@epa.state.il.us)
(torn miller@epa.state.il.us)

POLREP: #7 Lmal- Fund Lead Removal

II. BACKGROUND

Response Authority
NPL Status-
Latitude
Longitude

CERCLA (#ILN000508196)
Non-NPL
38°38'09"N
90°08'56"W

State Notification: 08/31/2001
Start Date: 02/11/2002
Completion Date: NA
Action Memorandum Status- OS/31/ 2001

III. SITE INFORMATION

A. Incident Category

Residential Removal

B. Site Description

1. Site location

See Initial POLREP



2. Description of threat

See Initial POLREP

C. Preliminary Assessment/Site Inspection Results

See Initial POLREP

IV SITE INFORMATION

A. Situation

1. Response activities to date

Vv ork proceeded with the following:

- S TART member continued to screen residential areas with the X-ray fluorescence (XRF)
spectrometer. Screening revealed soil lead levels above the U.S. EPA site specific residential
action level of 400 mg/kg,

- Although the lead levels often exceed the site specific action level, the toxicity characteristic
leaching procedure (TCLP) analysis from the site assessment was well below the regulatory level
ol 5 mg/L. Therefore, excavated soils hauled from the site are being considered low level lead
contaminated soil;

- The areas excavated are screened with an XRF and those areas above the site specific residential
cleanup levels were marked for excavation;

- After residence owners sign an access agreement, an XRF is used to screen the areas for EPA's
site specific lead residential action level of 400 mg/kg;

- Before excavation began at a residence, the property and home was video documented to protect
against anv possible damage claims.

- Due to heavy rains, work was halted from May 6, 2002 thru May 13, 2002 Excavation and
restoration resumed on May 14, 2002

2. Removal activities to date:

- Access agreements have been signed;

- A total of 3,535 tons of low level lead contaminated soil was hauled from the site and additional
rt sidential properties.

- A total of 4,263 tons of clean backfill has been placed on site;



3. Enforcement:

Enforcement/Cost recovery actions are pending

B. Planned Removal Activities

- The extent of the low level lead contamination removals has ended. Due to the heavy rains
se\eral small restoration projects had to be delayed. Final restoration will take place subject to
weather conditions

C. Next Steps

- Final restoration of several residential properties.

D. Key Issues

- Securing access from residential home owners.

- Adverse weather conditions may delay future site activities.

V. COSTS

Cost to date Ceiling % Remaining

ERRS $224,685 04 $226,210 0.007%

START $15,000 $15,765 4.9%

EPA $9,200 $22,410 59.8%

TOTAL $248,885.04 $264,385 5.9%

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor Other financial data, which the OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

VI. DISPOSITION OF WASTES

Wastestream Medium

Lead Soil

Quantity

3,535 Tons

Transportation Treatment

Truck NA

Disposal

Landfill


